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ACTIVITATI CHEIE SI LIVRABILE
KEY ACTIVITIES AND DELIVERABLES

GRAFIC DE EXECUTIE SUMAR

SUMMARY WORK SCHEDULE

Faza de inceput/ Planul managementului riscurilor

Inception/ Risk management plan

Masuratori, investigatii de teren, procesare date/analize/cartare: Campania 1
Surveys, site investigations, data processing/analyses/mapping: Stage 1

Anul 1/ Year 1

Anul 2/ Year 2
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Masuratori, investigatii de teren, procesare date/analize/cartare: Campania 2
Surveys, site investigations, data processing/analyses/mapping: Stage 2

Studii complementare de evaluare
Complementary assessment studies

Evaluarea morfologica a fluviuliu/ identificarea optiunilor/ evaluarea optiunilor
Fluvial morphology assessment/options identification/options appraisal

Dezvoltarea modelului (lor), calibrarea, verificarea
Model(s) development, calibration, verification

Raport initial al optiunilor modelate
Report of Modeling initial options

Modelarea optiunilor: detaliat/revizuire; Proiect preliminar
Modelling of options: detailed/review; Preliminary Designs

Raportul Studiului de fezabilitate (inclusiv ACB) - versiune preliminara
Feasibility Study Report (CBA included) - draft version

EIM: EIM si EA (aprobat si optiunea selectata)
EIA: EIA & AA Report (approved and option selected)

EIM: Raport final EIM (include Evaluarea adecvata)
EIA: Final EIA Report (Appropriate assessment included)

Raportul Studiului de fezabilitate (versiune finala)
Feasibility Study Report (final version)

Documentatie de atribuire (servicii si lucrari)
Tender Documents (services and works)

Consultare si Documentare
Consultation and Documentation
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